

|   |                                   |
|---|-----------------------------------|
| <b><u>Title and reference number of the work package (WP)</u></b> | <b>WP8: Project Dissemination</b> |
|---|-----------------------------------|

|   |  |
|---|--|
| <b><u>Indicators of achievement and or/performance as indicated in the project proposal</u></b> |  |
|---|--|

**Activities carried out to date to achieve this result:**

| <b>Activity N°</b> | <b>Activity Title</b>   | <b>Start date</b> | <b>End date</b> | <b>Place</b>               | <b>Description of the activity carried out</b>   | <b>Specific and measurable indicators of achievement</b>   |
|--------------------|---|-------------------|-----------------|----------------------------|--|--|
| 8.1                | Opening of the project data base and the VTC for external partners via Internet | 15.10.2015        | 15.10.2018      | Jordan                     | <p>Distribution of project documentation material</p> <p>Distributed project brochures and leaflets at the GJU and interested parties.</p> <p>Contacted the IT-department in order to build a web page for the VTC center within the GJU website. October,2016-Jordan</p> <p>Dissemination of VTC-questionnaire to GJU students in the different schools. February,2016-Jordan</p> | <p>Published first edition from news letter<br/><a href="http://www.gju.edu.jo/content/publications-7031">http://www.gju.edu.jo/content/publications-7031</a></p> <p>Web page<br/><a href="http://www.gju.edu.jo/content/vtc">http://www.gju.edu.jo/content/vtc</a></p> <p>Prepared questionnaire and Disseminated to GJU students to evaluate the trainings .<br/><a href="https://www.dropbox.com/sh/nkvvu1y437wqem3/AACnKvkOP5a0U_rreS_WZg7eza?dl=0">https://www.dropbox.com/sh/nkvvu1y437wqem3/AACnKvkOP5a0U_rreS_WZg7eza?dl=0</a></p> |
| 8.2                | Prepare and conduct internal/extern   |                   |                 | Jordan/<br>Germany, Spain, | Analyzing VTC-questionnaire and discussing results with the Jordanian partners   |  |

|  |   |  |  |                            |  |  |
|--|---|--|--|----------------------------|--|--|
|  | <p>al information events, mid-term/final conferences (information events and conferences)</p> |  |  | <p>Portugal , Slovakia</p> | <p>Researching the desired vocational skills that will be considered at the VTC center. February, 2016-Jordan.</p> <p>Analyzed the questionnaire and summarized the results. April, 2016- Jordan</p> <p>Promoted VTC services through related units at GJU such as the deanship of student affairs, consultation and training center, office for industrial links, program for innovation and entrepreneurship, and industrial relations committee. March, May, June, August- 2017, Jordan</p> <p>Conducted co-trainings with the different units related to the VTC at GJU.</p> <p>Prepare and announce information about the training that conducted in VTC.</p> | <p>Summary report<br/> <a href="https://www.dropbox.com/sh/8wwd37pqbbqnnzc/AACzTTg0JNOQN5JDIy9fjA0na?dl=0">https://www.dropbox.com/sh/8wwd37pqbbqnnzc/AACzTTg0JNOQN5JDIy9fjA0na?dl=0</a></p> <p>Microsoft Excel course was for 18 training hours in the period of 16-27 July 2017- GJU. The training was conducted for 22 employees.</p> <p>in cooperation with the university of applied sciences Aschaffenburg (in Germany) and the Vocational Training Center at GJU, KAFD arranged a SAP driving license course. The training was for 12 training hours on Thursday 20/04/2017 and Saturday 22/04/2017.</p> <p>3D Models Design as co-curricula Was organized on the 22nd of March 2017 by GJU Program Innovation &amp; Entrepreneurship and hosted at the Vocational Training Center as a co-curricula activity for more than 15 engineering students.</p> <p>Vocational Training Workshop at GJU by Trainers from ISPAB/Portugal 20 students</p> |
|--|---|--|--|----------------------------|--|--|

|  |  |  |  |  |   |
|--|--|--|--|--|---|
|  |  |  |  |  | <p>and instructors were trained at GJU on 11 Nov. 2017</p> <p>On Saturday 21st of October 2017, a workshop was organized in cooperation with four trainers from the Slovakian partner (the Slovak University of Agriculture in Nitra) participated capacity building by training 50 students and instructors at German Jordanian University (GJU).</p> <p>a workshop was organized in cooperation with three trainers from the Instituto Superior de Paços de Brandão (ISPAB) from Portugal participated in the capacity building by training 20 students and instructors at GJU on 11 Nov. 2017.</p> <p>On Monday 6 Nov. 2017, School of Electrical Engineering and Information Technology (SEEIT) at German Jordanian University (GJU), organized a visit for a German delegation from Fulda university where 20 students; 10 German and 10 from GJU worked together on a Game Development Workshop</p> <p>In cooperation with Agon Academy, a two-days training workshop was organized on Good Manufacturing Practices (GMP) for</p> |
|--|--|--|--|--|---|

|     |   |  |  |        |  |
|-----|---|--|--|--------|--|
|     |   |  |  |        | <p>20 GJU- students and staff.4 and 11 August 2018 at GJU.</p> <p>Trainers from GJU and six other Jordanian partners participated in the train of the trainer program conducted in Porto, Portugal in the period 17 – 21 Apr. 2017.</p> <p>Trainers from GJU and six other Jordanian partners participated in the train of the trainer program conducted at Slovak University of Agriculture (SUA) in Nitra, Slovakia in the period 1-5 May 2017.</p> <p>Trainers from GJU and six other Jordanian partners participated in the train of the trainer program conducted at HTWK Leipzig in Leipzig, Germany in the period 11-17 March 2017.</p> |
| 8.3 | Participation in annual Erasmus project representatives meeting and job fairs |  |  | Jordan | <p>Participated in management meeting on Thursday 19th of July 2018 to discuss the VTC project progress. July,2018-jordan</p> <p>Attended a meeting with the VTC project local coordinator in Jordan to discuss the project progress, challenges, and</p>  |

|     |  |  |  |  |  |  |
|-----|--|--|--|--|--|--|
|     |  |  |  |  | <p>upcoming training of EU partners in Jordan. 7 July 2017, Amman-Jordan.</p> <p>Attended a cluster one-day meeting on how to insure efficient management and implementation of CBCB projects (intercontinental hotel). 26 September 2017- Amman, Jordan.</p> <p>Participated in the 6th Global Conference on Renewable Energy and Energy Efficiency in the Desert Regions (GCREEDER 2018) under the patronage of HRH Prince Hamzah bin Al Hussein to present and disseminate the VTC project. 3-5 April, 2018 -Jordan</p> | <p><a href="http://www.gju.edu.jo/content/publications-7031">http://www.gju.edu.jo/content/publications-7031</a></p> |
| 8.4 | Distribution of project documentation material |  |  | Jordan/<br>Germany, Spain, Portugal,<br>Slovakia | <p>Distributed project brochures and leaflets at the GJU and interested parties October, 2016 - Jordan</p> <p>Research on the desired vocational skills that should be considered by the VTC April, 2016-Jordan</p> <p>Followed up on the arrangements for the trainings that conducted in VTC center at GJU. November ,2017-Jordan</p> <p>Distributed project brochures and advertising materials such as (mugs, USB,....esc) at the GJU</p>  |  |

|  |  |  |  |  |  |  |
|--|--|--|--|--|--|--|
|  |  |  |  |  | <p>September, 2018- GJU, Jordan.</p> <p>Collected and archived the training materials and uploaded the to the GJU VTC website for more e-dissemination January,2018- GJU Jordan</p> <p>Distributed advertng materials to disseminate the project.<br/>August, September, 2018-Jordan</p> | <p><a href="http://www.gju.edu.jo/content/training-materials-8576">http://www.gju.edu.jo/content/training-materials-8576</a></p> |
|--|--|--|--|--|--|--|

**7 July**

**Activities to be carried out to achieve this outcome (before the end of the project)**

| Activity N° | Activity Title  | Start date | End date   | Place  | Description of the activity to be carried out                                       | Specific and measurable indicators of progress                    |
|-------------|---|------------|------------|--|---|---|
| 8.1         | Opening of the project data base and the VTC for external partners via Internet   | 15.10.2015 | 15.10.2018 | Jordan   | Update project page at GJU website  | <a href="http://www.gju.edu.jo/vtc">http://www.gju.edu.jo/vtc</a> |
| 8.2         | Prepare and conduct internal/external information events, mid-term/final conferences (information events and conferences) | 15.10.2015 | 15.10.2018 | Jordan/<br>Germany,<br>Spain,<br>Portugal,<br>Slovakia | Final project meeting in Leipzig on 29 Sep. to 3 Oct. 2018                          |   |
| 8.3         | Participation in annual Erasmus project representatives meeting and job fairs   | 15.10.2015 | 15.10.2018 | Jordan   |   |   |
| 8.4         | Distribution of project documentation material  | 15.10.2015 | 15.10.2018 | Jordan/<br>Germany,<br>Spain,<br>Portugal,<br>Slovakia | Distributed adverting materials to disseminate the VTC project. October,2018-jordan |   |
|             |   |            |            |  |   |   |

**Changes that have occurred in this result since the original proposal:**

None

*Please add as many tables as necessary.*

|   |   |
|---|---|
| <b><u>Title and reference number of the work package (WP)</u></b> | <b>WP9</b> : Exploitation of results and sustainability |
|---|---|

|   |   |
|---|---|
| <b><u>Indicators of achievement and or/performance as indicated in the project proposal</u></b> | Report for exploitation of results and sustainability |
|---|---|

**Activities carried out to date to achieve this result:**

| <b>Activity N°</b> | <b>Activity Title</b>  | <b>Start date</b> | <b>End date</b> | <b>Place</b> | <b>Description of the activity carried out</b>   | <b>Specific and measurable indicators of achievement</b>   |
|--------------------|--|-------------------|-----------------|--------------|--|--|
| 9.1                | Involve the public/private employment sector in activities/services of the VTC | 15.03.2018        | 14.10.2018      | Jordan       | <p>Build in a partnership with the different related units at GJU in order to integrate and sustain the VTC related services for the benefit of the GJU students and teachers. The tasks of the VTC with others units in conducting the training are mainly providing the venue, equipment, software's, and logistics. Followed up on project activities such as co-trainings with the different units. June, 2017-Jordan</p> <p>Participated at the GJU open day to disseminate the VTC project. 15 May,2018-Jordan</p> <p>Linked the vtc-gju page to the job portal gate (<a href="https://jobs.gju.edu.jo/">https://jobs.gju.edu.jo/</a>) that links the GJU students with public/private employers in the different sectors. August 2018-jordan.</p> | <p><a href="http://www.gju.edu.jo/content/game-development-workshop-8299">http://www.gju.edu.jo/content/game-development-workshop-8299</a></p> |



|     |  |            |            |        |   |  |
|-----|--|------------|------------|--------|---|--|
|     |  |            |            |        |   |  |
| 9.2 | Establish a training center (regional) in universities as part of the universities | 15.03.2018 | 14.10.2018 | Jordan | <p>Followed up on the arrangements for the official Opening of VTC center at GJU April, 2017-Jordan</p> <p>Announced the regional VTC center at the German Jordanian university – added to GJU-VTC website.</p> <p>Promoted VTC services through related units at GJU such as the deanship of student affairs, consultation and training center, office for industrial links, program for innovation and entrepreneurship, and industrial relations committee. December,2017-Jordan</p> |  |

**Activities to be carried out to achieve this outcome (before the end of the project)**

| Activity N° | Activity Title   | Start date | End date   | Place  | Description of the activity to be carried out  | Specific and measurable indicators of progress               |
|-------------|--|------------|------------|--------|--|--|
| 9.1         | Involve the public/private employment sector in activities/services of the VTC     | 15.03.2018 | 14.10.2018 | Jordan |  |  |
| 9.2         | Establish a training center (regional) in universities as part of the universities | 15.03.2018 | 14.10.2018 | Jordan | Coordinate with Almotahida Education Group on the list of activities to be conducted after the end of the project to give sustainability for the project and coordination with the different partners. |  |
| 9.3         | Workshop on broader strategic options as follow-up project activities              | 15.03.2018 | 14.10.2018 | Jordan | Followed up on the arrangement of workshops conducted in the VTC center. October, 2018-GJU   | A workshop will be organized with Almotahida Education Group |
|             |  |            |            |        |  |  |
|             |  |            |            |        |  |  |

**Changes that have occurred in this result since the original proposal:**

None