

<b>Title and reference number of the work package (WP)</b>	<b>WP 7: Quality control and monitoring</b>
--	---

<b>Indicators of achievement and or/performance as indicated in the project proposal</b>	Development of Quality plan and evaluation the Quality as a repro
--	---

**Activities carried out to date to achieve this result:**

Activity N°	Activity Title	Start date	End date	Place	Description of the activity carried out	Specific and measurable indicators of achievement
7.1	Quality control, monitoring and budgetary control	15.10.2015	15.10.2018	Jordan/ Karak - Mutah	<p>1-WORKSHOP on Vocational Training for Undergraduate University Students and Teachers in Jordan (VTC) (Role of MUTAH VTC)</p> <ul style="list-style-type: none"> <li>• Date: 28 – 30 November 2016</li> <li>• Place: Faculty of Engineering, Mutah University Karak –Jordan</li> </ul> <p>2- Developing the Reflective Thinking and Problem Solving Prepared and Implemented by: Dr. Bassam Abdullah Taha Date August 1, 2017</p> <p>3- Global citizenship education - Critical Thinking in Solving Problems and New Ideas By <b>Dr. Mravcová Anna</b> Date 22-10-2017</p> <p>4- Skills in Using Computer Software - Neuromarketing as progressive methods in</p>	<p>Participant 150 student and teachers and local community</p> <p>Very good</p>

					<p>market research  <b>By Dr. Berčík Jakub</b>  Date 22-10-2017  5- Sales and Marketing Skills - Contrast in International Marketing between Chosen European –Asian - African countries  <b>Dr. Paluchová Johana</b>  6- Basic Fundamentals in Project Management - Internationalization, Networking and Project Cooperation Opportunities in Higher Education  <b>By Dr. Gálová Jana</b>  7- Title: Sales and Marketing Skills: Strategy and tactics  Conducted by Dr. Joaquim Marques  Date: 13-11-2017  8- History, Heritage, and Development. The Touristic Activity  By Dr. Mário Cunha  9- Business Administration in the 21st century  By Dr. Maria de Nascimento   Dr. Mário Cunha   Dr. Joaquim Marques  10- Vocational Training Center for Undergraduate University Students and Teachers in Jordan (VTC)  Workshop : 2-3 September 2018</p>	
7.2	Check of courses materials & courses & vocational systems	15.07.2016	15.10.2018	Jordan		

7.3	Project task supervision, result evaluation and examination of courses results	15.10.2015	15.10.2018	Jordan/ Germany, Spain, Portugal, Slovakia		

**Activities to be carried out to achieve this outcome (before the end of the project)**

Activity N°	Activity Title	Start date	End date	Place	Description of the activity to be carried out	Specific and measurable indicators of progress
7.1	Quality control, monitoring and budgetary control	15.10.2015	15.10.2018	Jordan/ Germany, Spain, Portugal, Slovakia		
7.2	Check of courses materials & courses & vocational systems	15.07.2016	15.10.2018	Jordan		
7.3	Project task supervision, result evaluation and examination of courses results	15.10.2015	15.10.2018	Jordan/ Germany, Spain, Portugal, Slovakia		

**Changes that have occurred in this result since the original proposal:**

*Please add as many tables as necessary.*

